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23D Woven for MSR - Overview
• The MSR Challenge:
– Reliability requirements for a Mars Sample Return (MSR) Earth Entry Vehicle 
(EEV) are expected to be more stringent than any mission flown to date. 
• This flows down to all EEV subsystems, including heat-shield TPS
• Likely to be the key driver for design decisions in many subsystem trades. 
• The MSR formulation is holding an option to on-ramp a 3D-woven 
system. The goal of this effort is to:
–Provide a recommended 3D woven TPS architecture for MSR using 
Risk Informed Decision Making (RIDM).
• Risk Informed Decision Making (RIDM): 
– MSR formulation will institute RIDM processes to select configurations it 
pursues in future design cycles. 
• RIDM is a deliberative process that uses a diverse set of performance 
measures, together with other considerations, to inform decision making. 
– RIDM acknowledges the inevitable gaps in technical information, and the 
need for incorporating the cumulative wisdom of experienced personnel to 
integrate technical and nontechnical factors in order to produce sound 
decisions. 
3Why 3D Woven on MSR?
• All TPS systems under consideration have their own set of challenges:
– Carbon-Carbon (Hot Structure):
• Certification of thermal-structural performance during re-entry and at temperature under the 
high strain landing impact environment will be challenging. 
– Single Piece PICA (Cold Structure):
• PICA has an observed aerothermal failure mode under high pressure/shear environments. 
– Challenging to match MSR conditions in the arcjet
» Can over test in shear/pressure – may result in false negative
» To match MSR conditions may require investment in arcjet facilities (i.e. new nozzles)
• Single Piece PICA has not been manufactured in MSR size range ~1.3m diameter
– High material variability + low through the thickness strengths will make structural 
certification challenging 
– 3D Woven (Tiled/Single Piece)
• The 3D Woven system is heavier than the PICA system in general.
– Likely to be partially offset by lower carrier structure mass for HEEET vs PICA
• HEEET has shown robust capability against aerothermal environments that exceed MSR 
requirements 
• Manufacturing a single piece 3D woven heat shield has not been demonstrated. 
– Industry is currently able to weave a 54” width, so the risk is perceived low. 
• In general, a 3D woven single piece heat shield offers a robust solution 
that minimizes the challenges associated with the certification, 
structural performance, and aerothermal performance that are present in 
the other TPS options. 
4IRAD RIDM Approach –
Identification of Alternatives
• Identification of Alternatives:
– Three potential 3D woven architectures, all capable of handling the MSR 
entry environments, have been identified and are summarized below.
• Infused single piece 3D woven:
– Elimination of seams offers an easier certifiability argument. 
• Un-infused single piece 3D woven:
– Elimination of seams offers an easier certifiability argument. 
– Lack of infusion is potentially beneficial for ground impact 
attenuation.
• Infused 3D woven tiled architecture (HEEET):
– Fabrication has been recently demonstrated by the HEEET 
project, which minimizes manufacturing schedule and cost risks.
– Presence of seams increases certification challenges 
Identification of 
Alternatives
Analysis of 
Alternatives
Risk-informed 
Alternative Selection
RIDM Process
HEEET Engineering Test Unit
5IRAD RIDM Approach Begins with Assessing 
Risk along with Analysis of Alternatives
• A set of individual risk statements were developed. 
– Risks were broken up into the following categories. 
• Manufacturing
• Structural performance
• Aerothermal/Thermal Performance
• Other
– 5 SME’s at ARC have reviewed the risk statements 
• SME’s performed an independent assessment, and 
selected top risks for a 3D woven TPS solution.
– SME’s risk rankings were strongly aligned. 
» This provides a first cut at risk drivers without the 
need for in-depth risk analysis. 
– The full suite of risks for each category is provided in 
backup.
Identification of 
Alternatives
Analysis of 
Alternatives
Risk-informed 
Alternative Selection
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6Key Manufacturing Risks
• The top 3D woven manufacturing risks identified by 
SME’s for MSR are identified below. 
–The three columns on the right indicate which 3D woven architecture 
the risk is applicable to. 
Category Risk Title Risk Statement
Applicable Designs
3D Woven Cold 
Structure (Single 
Piece)
3D Woven Dry 
Woven (Single 
Piece)
3D woven 
(Tiled Arch.)
Manufacturing
Weaving (Width)
Given the complexity of the weaving operation, 
there is a possibility that the woven product may 
not meet width requirements, leading to 
[consequence].
X X
Forming (Property 
Variation)
Given the required forming operation, there is a 
possibility that material properties are altered in 
an unforeseen way, leading to [consequence].
X X
Poor Base Bond 
integration 
(undetectable)
Given the complexity of the integration 
approach, there is a possibility of poor bond 
performance at the bondline that is undetectable 
by NDE and potentially by acceptance testing, 
leading to [consequence].
X
7Key Aerothermal Risks
• The top 3D woven aerothermal risks identified by SME’s 
for MSR are identified below. 
–The three columns on the right indicate which 3D woven architecture 
the risk is applicable to. 
Category Risk Title Risk Statement
Applicable Designs
3D Woven Cold 
Structure (Single 
Piece)
3D Woven Dry 
Woven (Single 
Piece)
3D woven 
(Tiled Arch.)
Aerothermal
Tunneling
Given the re-entry environment, there is a 
possibility that tunneling will occur, leading to 
[consequence].
X
Seam Failure
Given the re-entry environment, there is a 
possibility that excessive seam erosion will 
occur, leading to [consequence].
X
Aerothermal 
Certification 
Given the limitations of ground based test 
facilities, there is a possibility that aerothermal 
risks will persist for tiled concepts leading to 
[consequence].
X
MMOD
Given the MMOD environment, there is a 
possibility that a meteoroid or debris will impact 
the heat shield, leading to [consequence].
X X X
8Key Structural Risks
• The top 3D woven structural risks identified by SME’s for 
MSR are identified below. 
–The three columns on the right indicate which 3D woven architecture 
the risk is applicable to. 
Category Risk Title Risk Statement
Applicable Designs
3D Woven Cold 
Structure (Single 
Piece)
3D Woven Dry 
Woven (Single 
Piece)
3D woven 
(Tiled Arch.)
Structural
Seam Failure
Given the loading environments during various 
mission phases, there is a possibility that the 
adhesive bond between tiles will fail, leading to 
[consequence].
X
Landing Impact
Given the rigidity of the 3D Woven system, there 
is a possibility that an off-nominal landing will 
increase landing loads on the payload, leading to 
[consequence].
X X
9RIDM Approach –
Status of Analysis of Alternatives
• Evaluation of alternatives will leverage MSR 
efforts:
–Trajectory/CFD analysis 
–Thermal analysis
–MMOD damage and consequence probability 
analysis
• IRAD analysis efforts include:
– Thermal/Structural analysis
– Manufacturability – Single Piece:
• Working with industrial partners to evaluate the 
design, feasibility, cost, risks, and schedule to 
upgrade weaving for ~1.5 meter width 
– Mid-task review planned for July, with final report 
expected in August.
Identification of 
Alternatives
Analysis of 
Alternatives
Risk-informed 
Alternative Selection
RIDM Process
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MMOD Performance
• Analyses to be performed cont’d:
– Initial MMOD Impact Assessment has been completed by Eric 
Christiansen at JSC:
– For an equivalent areal mass (different TPS thicknesses), MMOD 
performance of TPS options are similar:
» Infused HEEET has slightly better performance 
» Analysis assumes penetration through TPS to bondline for the same 
areal mass (different thicknesses based on material density)
• Additional weave designs and layer stacking sequences will also be 
evaluated in the future
Identification of 
Alternatives
Analysis of 
Alternatives
Risk-informed 
Alternative Selection
RIDM Process
MMOD TPS Robustness Comparison
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RIDM Approach – Risk-Informed 
Alternative Selection & Summary
• MSR is considering 3D Woven TPS as a 
potential solution.
–Goal is to provide a recommended 3D woven 
TPS architecture to the MSR using RIDM
–Will allow MSR to on-ramp the best 3D Woven 
architecture.
• RIDM approach ensures that selections are 
made with an awareness of specific risks 
associated with each option
–Critical since MSR will ultimately be 
responsible for retiring these risks 
Identification of 
Alternatives
Analysis of 
Alternatives
Risk-informed 
Alternative Selection
RIDM Process
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Backup
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3D Woven Failure Modes
• Typical failure modes of tiled systems include:
– Tile and gap-filler failure
• Through Thickness cracks causing “heat leaks”
• In plane cracks causing reduced thickness
• Surface erosion (mechanical failure causing spallation or 
accelerated layer loss)
• Flowthrough (permeability permits interior flow)
– Loss of attachment of tiles or gap fillers, causing complete 
loss of thermal material over the full tile area
• Adhesive mechanical failure
– Substrate failure adjacent to adhesive
• Adhesive thermal failure
– Cracking and opening of seams, permitting a “heat leak” in 
the gaps between tiles
• Adhesive mechanical failure
– Tile failure adjacent to adhesive
• Adhesive char and erosion
– Material response prediction error
• Recession rate error
– Differential recession at seam
• Conduction
Structural
Aero/Material
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HEEET System Requirements
Level 1 Requirements Requirement # Level 2 Requirements
The TPS System shall 
function throughout 
all mission phases. 
1 The acreage TPS material shall have predictable thermal response at heat flux, pressure, shear and enthalpy combinations of the (mission specific) entry environment.
2 The seam TPS material shall have predictable thermal response at heat flux, pressure, shear and enthalpy combinations of the (mission specific) entry environment. 
3 An assembly of acreage TPS material with seams onto a relevant substructure shall survive structural loads experienced during all mission phases
4 The virgin TPS material shall have surface properties that meet thermal control requirements during cruise
The TPS System shall 
be operable.  
5 The TPS thermal (conductivity) and mechanical (stiffness, strength) properties shall not change by more than 10% (TBR) after exposure to (mission specific) natural environments ( dust, moisture,etc).
6 The TPS shall be robust or repairable to handling damage of (mission specific) level(s).
7 The TPS thermal (conductivity) and mechanical (stiffness, strength) properties shall not change by more than 10% (TBR) after exposure to planetary protection processes and loads.  
8 The TPS shall not generate dust for any (mission specific) load case
9 The TPS shall not out-gas more than (mission specific) amount.
10 The TPS thermal (conductivity) and mechanical (stiffness, strength) properties shall not change by more than 10% (TBR) after exposure to purge and purge outage environment.
11 The TPS shall have a service life of (mission specific) days (or years)  in (mission specific) environment
12 The TPS shall have a shelf life of (mission specific) months (or years)  in (mission specific) environment.
The TPS system shall 
be manufacturable.  
14 The TPS material shall be manufacturable to a thickness upto (mission specific) inches
15 The TPS material shall conform to IML curvature of (mission specific) radii
16 The TPS assembly shall cover an aeroshell of at least (mission specific) surface area
17 Any contaminants from Manufacturing processes shall be included in development of system capability databases
18 The TPS shall be machinable to a tolerance of +/- (mission specific) inches
The TPS System shall 
interface with the 
entry vehicle. 
19 The TPS shall accommodate Penetrations of (mission specific) size and shape.
20 The TPS shall include closeout(s) that meet (mission specific) seal.
21 The TPS shall include closeout(s) that meet (mission specific) load transfer.
22 The TPS shall include closeouts that support (mission specific) assembly/disassembly requirements.
23 The TPS shall accommodate (mission specific) instrumentation.
The TPS System shall 
be certifiable.  
24 The TPS acreage shall be inspectable against the acceptance criteria in the system specification.
25 The seams shall be inspectable against the acceptance criteria in the system specification.
26 The TPS-substructure bond shall be inspectable against the acceptance criteria in the system specification.
The TPS System 
manufacturing and 
integration 
technology shall be 
transferrable to 
industrial partners. 
27 Process specifications shall be developed and formally documented for each manufacturing and integration step of the TPS system
28 Acceptance criteria shall be developed and formally documented for each manufacturing and integration step of the TPS system
29 All manufacturing, processing and assembly operations and specifications developed by industrial partners shall be the property of NASA.
30 The project shall document an assessment of raw material supply and manufacturing process sustainability based on experience with MDU and ETU
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IRAD Risks Being Tracked
Category Risk Title Risk Statement
3D Woven Cold 
Structure 
(Single Piece)
3D Woven Dry 
Woven (Single 
Piece)
3D woven 
(Tiled Arch.)
Manufacturing
Weaving (Width)
Given the complexity of the weaving operation, there is a 
possibility that the woven product may not meet width 
requirements, leading to [consequence].
X X
Forming (Property 
Variation)
Given the required forming operation, there is a possibility 
that material properties are altered in an unforeseen way, 
leading to [consequence].
X X
Integration 
Undetectable Poor 
Base Bond 
integration
Given the complexity of the integration approach, there is a 
possibility of poor bond performance at the bondline that is 
undetectable by NDE and potentially by acceptance testing, 
leading to [consequence].
X
Structural
Seam Failure
Given the loading environments during various mission 
phases, there is a possibility that the adhesive bond between 
tiles will fail, leading to [consequence].
X
Landing Impact
Given the rigidity of the 3D Woven system, there is a 
possibility that an off-nominal landing will increase CAM loads 
on landing impact, leading to [consequence].
X X
Aerothermal
Tunneling Given the re-entry environment, there is a possibility that tunneling will occur, leading to [consequence]. X
Seam Failure Given the re-entry environment, there is a possibility that excessive seam erosion will occur, leading to [consequence]. X
MMOD
Given the MMOD environment, there is a possibility that a 
meteoroid or debris will impact the heat shield, leading to 
[consequence].
X X X
Aerothermal 
Certification 
Not sure how to write this either but something along the lines 
of unrecognized residual aerothermal risk due to limitations in 
ground based test faciltiies of systems incorporating seams.  
X
Other Schedule
Given the developmental effort of a large scale weaving 
operation, there is the possibility that the TPS will take longer 
to fabricate, leading to [consequence].
X X
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Risk List - 1
Design 
Category Risk Title Risk Statement
3D 
Woven 
Hot 
Structu
re 
(Single 
Piece) 
3D 
Woven 
Cold 
Structu
re 
(Single 
Piece)
3D 
Woven 
Dry 
Woven 
(Single 
Piece)
3D 
woven 
Tiled
Weaving
Weaving (Width)
Given the complexity of the weaving operation, there is a 
possibility that the woven product may not meet width 
requirements, leading to [consequence].
X X X
Weaving (Thickness)
Given the complexity of the weaving operation, there is a 
possibility that the woven product will not meet minimum material 
thickness requirements, leading to [consequence].
X X X X
Weaving (Complete Failure)
Given the complexity of the weaving operation, there is a 
possibility that the woven product cannot be fabricated to meet 
requirements such as FVF, picks per inch, or other NCR’s, leading 
to [consequence].
X X X X
Contaminants
Given the location and hardware utilized during weaving, there is 
a possibility that contamination will occur, leading to 
[consequence].
X X X X
Forming
Forming (Large Scale fiber breakage)
Given the required forming operation, there is the possibility that 
during the forming operation that fibers are damaged, leading to 
[consequence].
X X X X
Forming (Large Scale Thickness)
Given the required forming operation, there is the possibility that 
excessive compression of the dry woven product is required 
resulting in inadequate thickness of the final product, leading to 
[consequence].
X X X X
Forming (Property Variation)
Given the required forming operation, there is a possibility that 
material properties are altered in an unforeseen way, leading to 
[consequence].
X X X X
Contaminants during forming
Given the hardware and processes implemented during forming, 
there is a possibility that contamination will occur, leading to 
[consequence].
X X X X
Infusion/ Hot 
Structure 
Related 
Processing
Excessive shape change during infusion/For Hot structure this 
means dimensional stability during processing
Given shrinkage during the infusion process, there is a possibility 
that excessive shape change during infusion of large parts will 
occur, leading to [consequence].
X X X
Excessive shape change during infusion/For hot structure this 
means thickness stability during processing (thickness)
Given the infusion process, there is a possibility that excessive 
shrinkage will result in the TTT direction, leading to 
[consequence].
X X X
Contaminants during infusion
Given the hardware and processes implemented during infusion, 
there is a possibility that contamination will occur, leading to 
[consequence].
X X X
Infusion Uniformity (For Hot Structure this is uniformity of the final 
C matrix)
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Risk List - 2
Design Category Risk Title Risk Statement
3D 
Woven 
Hot 
Structur
e 
(Single 
Piece) 
3D 
Woven 
Cold 
Structur
e 
(Single 
Piece)
3D 
Woven 
Dry 
Woven 
(Single 
Piece)
3D 
woven 
Tiled
Integration
Thickness reduction during bonding
Given the required pressure during substrate attachment, there is a 
possibility that excessive deformation will occur, leading to 
[consequence].
X
Poor seam integration (Voids/cracks)
Given the complexity of the tiled integration approach, there is a 
possibility that voids/cracks will be present in the seams, leading to 
[consequence].
X
Poor seam integration (undetectable)
Given the complexity of the tiled integration approach, there is a 
possibility of poor seam performance that is undetectable by NDE and 
potentially by acceptance testing, leading to [consequence].
X
Poor Base Bond integration (Voids) Given the complexity of the integration approach, there is a possibility that voids will be present in the base bond, leading to [consequence]. X X X X
Poor Base Bond integration (undetectable)
Given the complexity of the integration approach, there is a possibility of 
poor bond performance at the bondline that is undetectable by NDE and 
potentially by acceptance testing, leading to [consequence].
X X X X
Poor Base attachment (undetectable)
Given the need for direct attachment of the hot structure, there is a 
possibility of poor joint performance during re-entry that is not testable in 
ground based facilities, leading to [consequence].
X
Integratability Not sure how to write this yet but its really a risk around the utilization of a dry woven system and and issues with closeout at edges, etc…
Structural
Flimsy Heat Shield
Given the stiffness of the virgin and charred HEEET material, there is a 
possibility that extensive deformation will occur during re-entry pressures, 
leading to [consequence].
X X
TTT Vibe Given the strength of 3D woven in TTT tension and ILS, there is a possibility that resin softening will occur, leading to [consequence]. X X X
MMOD Given the MMOD environment, there is a possibility that a meteoroid or debris will impact the heat shield, leading to [consequence]. X X X X
Seam Failure
Given the loading environments during various mission phases, there is a 
possibility that the adhesive bond between tiles will fail, leading to 
[consequence].
X
Attachment Failure
Given the loading environments during various mission phases, there is a 
possibility that the attachment from TPS to substructure will fail, leading to 
[consequence].
X X X X
Ground Handling
Given the potential impact environment during ground handling and 
assembly, there is a possibility that the TPS will be damaged, leading to 
[consequence].
X X X X
Landing Impact
Given the rigidity of the 3D Woven system, there is a possibility that an 
off-nominal landing will increase CAM loads on landing impact, leading to 
[consequence].
X X X
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Risk List - 3
Design Category Risk Title Risk Statement
3D 
Woven 
Hot 
Structur
e 
(Single 
Piece) 
3D 
Woven 
Cold 
Structur
e 
(Single 
Piece)
3D 
Woven 
Dry 
Woven 
(Single 
Piece)
3D 
woven 
Tiled
Aerothermal
Bondline Temperature
Given the re-entry environment, there is a possibility that the IML of the 
TPS will reach a higher temperature than anticipated, leading to 
[consequence].
X X X X
Recession Given the re-entry environment, there is a possibility that excessive recession will occur, leading to [consequence]. X X X X
Mechanical Loss Given the re-entry environment, there is a possibility that mechanical loss of material (Spallation) will occur, leading to [consequence]. X X X X
Tunneling Given the re-entry environment, there is a possibility that tunneling will occur, leading to [consequence]. X X X X
Seam Failure Given the re-entry environment, there is a possibility that excessive seam erosion will occur, leading to [consequence]. X
MMOD Given the MMOD environment, there is a possibility that a meteoroid or debris will impact the heat shield, leading to [consequence]. X X X X
Compression
Not sure how to word this but a risk related to the aerothermal 
performance of a dry weave and does it compress resulting in off nominal 
response, potentially just a thermal conductivity issue with higher TTT 
conductivity.  
Aerothermal Certification 
Not sure how to write this either but something along the lines of 
unrecognized residual aerothermal risk due to limitations in ground based 
test faciltiies of systems incorporating seams.  
Other
Dust
Given the nature of the phenolic infusion process and the associated 
loading environments there is the possibility that the TPS will generate 
dust, leading to [consequence].
X X X
Outgassing Given the nature of the woven product and infusion process there is the possibility that excessive outgassing will occur, leading to [consequence]. X X X X
Service Life
Given the duration of the time in space for an MSR mission, there is a 
possibility that the woven TPS system will degrade over time, leading to 
[consequence].
X X X X
Shelf Life
Given the potential for delays in the mission, there is a possibility that the 
woven TPS system will sit for extended periods of time resulting in 
performance degradation, leading to [consequence].'
X X X X
Schedule
Given the developmental effort of a large scale weaving operation, there 
is the possibility that the TPS will take longer to fabricate, leading to 
[consequence].
X X X
Cost
Given the developmental effort of a large scale weaving operation, there 
is the possibility that the TPS will be more expensive to fabricate, leading 
to [consequence].
X X X
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3D Woven TPS Subsystem 
Objectives and Requirements
3D Woven IRAD Level 1 Requirements 
The TPS System shall be certifiable.  
The TPS System shall function throughout all mission phases. 
The TPS System shall be operable.  
The TPS system shall be manufacturable.  
The TPS System shall interface with the entry vehicle. 
The TPS shall satisfy planetary protection reliability requirements 
• High level objectives and requirements for MSR EEV are still 
evolving.
• The HEEET project generated generic requirements with 
involvement from mission implementation engineers that can be 
tailored for specific mission needs. 
–These will be used as a placeholder until MSR requirements are fully 
developed. 
• Modifications for MSR include a Level 1 certifiability requirement 
and several level 2 requirements to incorporate MMOD functional 
performance. 
–The full suite of level 1 and 2 requirements are provided in 
backup. 
